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June 15, 2018 

Ms. Diane Salkie 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 7 3 5-2132 FAX 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 133-May 2018 

VIA ELECTRONIC & US MAIL 

Lower Passaic River Study Area (LPRSA) Remedial Investigation/Feasibility Study 
(RI/FS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Salkie: 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on 
the behalf of the RI/FS Agreement Settling Parties (Cooperative Parties Group or CPG) 
pursuant to the Administrative Settlement Agreement and Order on Consent (Settlement 
Agreement or AOC). The Progress Report satisfies the reporting requirements of Paragraph 42 
of said Settlement Agreement. The CPG has revised this Progress Report to address the 
Region's direction in its September 1, 2015 letter about Section (d). 

(a) Actions which have been taken to comply with this Settlement Agreement during the 
previous month. 

Meetings/Conference Calls 

• On May 16, EPA Region 2 (Region 2) and CPG held a teleconference to review Region 
2's discussions with the New Jersey Department of Environmental Protection (NJDEP) 
regarding the Contaminated Sediments Technical Advisory Group (CSTAG) 
recommendations for the upper 9 miles of the Lower Passaic River Study Area (LPRSA). 

• On May 16, Region 2, CPG, and Region 2 and CPG consultants held a teleconference 
to discuss Region 2's comments on the Draft 17-mile Remedial Investigation (RI) Report 
Sections 1 through 4. 

• On May 31 , Region 2 and CPG consultants held a teleconference to discuss Chemical 
Fate & Transport (CFT) Model calibration status. 
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Correspondence 

• On May 1, Region 2 provided dates for a potential conference call or meeting to discuss 
New Jersey Department of Environmental Protection (NJDEP) comments on the CST AG 
recommendations regarding the upper 9 miles of the LPRSA to CPG. 

• On May 7, CPG responded to Region 2's regarding potential dates for a discussion on 
NJDEP's comments on the CSTAG recommendations. 

• On May 9, CPG and Region 2 exchanged emails to schedule a call to discuss comments 
on the Draft 17-mile RI Report Sections 1 through 4 and to confirm the scheduled June 4 
Bioaccumulation Model meeting. 

• On May 9, CPG consultants submitted proposed conditional simulation maps for the 
Draft 17-mile Feasibility Study (FS) to Region 2 consultants. 

• On May 10, CPG submitted an Upper 9-mile Interim Action memorandum to Region 2. 
• On May 11, CPG submitted requested information from the March 28 teleconference on 

model and fish abundance calculations to Region 2. 
• On May 14 and 17, CPG and Region 2 consultants exchanged emails regarding GIS 

layers to be used in the Draft 17-mile RI report. 
• On May 15, CPG delivered the April Monthly Progress Report to Region 2. 
• On May 17, Region 2 submitted comments on the revised Appendices G, Hand I to the 

Draft 17-mile RI report to CPG. 
• On May 17, Region 2 provided a technical memorandum on the sensitivity of partitioning 

data used in the Bioaccumulation Model to CPG. 
• On May 24, CPG provided suggested changes to Region 2's May 4 preliminary 

Remedial Action Objectives (RAO) and cover memorandum for the upper 9-mile Interim 
Action to Region 2. 

• On May 25, CPG consultants provided Region 2 consultants an update on several CFT 
Model topics. 

• On May 29, CPG uploaded revised Draft 17-mile RI Report Sections 1 - 4 and Appendix 
Z to EPA's SharePoint site. 

• On May 30, Region 2 provided comments on revised Draft 17-mile RI Report Section 9 
and Appendix K (renamed Appendix Z) to CPG. 

• On May 30, CPG provided timelines comparing the Upper 9-mile Interim Action, Upper 
9-mile Final Remedial Action (RA), and the 8-mile RA to Region 2. 

• On May 30, Region 2 requested CPG provide an updated schedule for LPR modeling 
activities. 

• On May 31 , CPG provided a proposed agenda for the scheduled June 5 
Bioaccumulation Model Calibration update meeting to Region 2. 

• CPG continued work to address Region 2's comments on the revised Draft 17-mile RI 
Report and Model Appendices. 
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• CPG continued work on calibration of the revised LPR/Newark Bay CFT model. 
• CPG continued work on revision and calibration of the LPR Bioaccumulation Model. 
• CPG continued work on revision of Newark Bay Model documentation. 
• CPG provided responses to DEP's concerns regarding on CSTAG comments on the 

Upper 9-mile Interim Remedy. 
• CPG responded to Region 2 comments and questions on the Upper 9-mile Interim 

Remedy. 

(b) Results of Sampling and Tests 

• None. 

(c) Work planned for the next two months with schedules relating to the overall proiect 
schedule for RI/FS completion 

• CPG will continue work on the revised Draft 17-mile RI Report and Model Appendices in 
response to Region 2 comments. The Executive Summary, Summary, Conclusions, and 
References Sections of the revised Draft RI Report and Appendix P (Bioaccumulation 
Modeling) have been 'partially revised, but additional collaboration with Region 2 is 
required to complete their revision. 

• CPG will continue calibration of the revised LPR/Newark Bay CFT model and continue to 
work with HOR to complete the calibration. 

• CPG will continue revising and calibrating the LPR FWM pursuant to Region 2 
comments. 

• CPG will continue work on Newark Bay Model documentation. 
• CPG will continue discussions with Region 2 regarding comments on the Upper 9-mile 

Interim Remedy. · 

(d) Problems encountered and anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address actual or anticipated problems or 
delays. 

• Feasibility Study (FS) - Region 2 and the CPG are currently discussing the refocus 
of the FS to the upper 9 miles and accelerating its completion and met via 
teleconference on January 4, March 8, 15 and 29, 2018 and meetings on February 9, 
April 2, and April 30, 2018. 

• Other Documents - There are number of reports and technical memos (both original 
and revised submissions) that have been submitted to Region since 2011 that the 
CPG is awaiting either approval or Region 2's comments. These reports include: 

1. Upstream Reference Benthic Data Report - submitted August 2013 
2. Background Sediment Data Report - submitted October 2013 
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If you have any questions, please contact Rob Law or me at (908) 735-9315. 

Very truly yours, 

de maximis, inc. 

Willard Potter 
CPG Project Coordinator 

cc: Frances Zizila, EPA Region 2 Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USAGE 
Clay Stern, USFWS 
Reyhan Mehran, NOAA 
Jay Nickerson, NJDEP 
Beth Franklin, USACOE 
Laura Kelmar, AECOM 
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